
1
2/24/2011

PHENIX PHENIX 
WEEKLY PLANNINGWEEKLY PLANNING

2/24/20112/24/2011
Don Don LynchLynch
(No meeting slides this week, 
on vacation)
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Planning For the 2011 Shutdown
• Prep for shutdown 2/1-6/30/2011

• Define tasks and goals
• Analysis and design of fixtures, tools and procedures
• Fabricate/procure tools and fixtures
• Tests, mockups, prototypes
• Receive, fabricate, modify, finish installables

(bigwheels, tubing, etc.) 
• Review and approval of parts, tools, fixtures and proceures
• Assembly and QA tests

• Run 11 Ends 6/30/2010
• Shutdown Standard Tasks 7/1-7/21/2010

• Open wall, disassemble wall, Remove MuID Collars, 
• Move EC to AH, etc.

• Disassemble VTX services 7/11-7/22
• Remove VTX and transport to Chemistry Lab 7/25/2011
• BBC North maintenance 7/22-7/29/2011
• MuTr North Station 1 work 7/25-9/30/2011

• Install access (scaffold) (1 week)
• Disconnect Cables, hoses etc (1 week)
• Remove FEE plates and chambers (1 week)
• Station 2 Maintenance/upgrade through access opened by 

station 1 removal (3 weeks concurrent with next task)
• Clean/install new parts and upgrades (3 weeks, concurrent)
• Re-install chambers and FEE plates (1 week)
• Re-cable, re-hose and test (3 weeks)
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Planning For the 2011 Shutdown (cont’d)

• VTX maintenance/upgrade and integration of FVTX onto VTX 
support structure 7/25-9/25/2011 

• Disassemble/repair/upgrade/test/reassemble VTX (3 weeks)
• Resurvey as necessary (1 week)
• Install FVTX (3 weeks)
• VTX/FTX survey and QA tests (2 weeks)

• RPC1 and Absorber upgrades 7/25-10/28/2011
• Install north absorbers (1 week)
• Install north RPC1 (3 weeks)
• Install south absorbers (1 week)
• Install south RPC1 (3 weeks)

• Install VTX&FVTX (2 weeks) 9/26-10/7/2011
• Undefined detector subsystem maintenance and repairs 7/25-10/7/2011
• Prep for EC roll in 10/3-10/7/2011
• Roll in EC 10/10/2011
• Prep IR for run 10/10-10/17/2010
• VTX, FVTX and RPC1 Services and commissioning 9/16-10/31/201
• Pink/Blue/White sheets 10/17-10/31/201
• Run 12 cooldown 11/1/2011
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Where To Find 
PHENIX Engineering Info

Links for the weekly planning meeting slides, archives of past meeting slides,long
term planning, pictures, videos and other technical info can be found on the 
PHENIX Engineering web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

Next Planning Meeting 

Thursday March 3

I’m here on my way back to NY


